



## Contract Work Element Budget

Data Current as of: 01/19/2023

Report Printed: 01/19/2023

### Contract 79905 REL 8 - 1992-026-01 EXP UGR BOWMAN OFF SITE WATER DEVELOPMENT

SOW Revision: 2 ( Amendment 001) with performance period 09/01/2020 - 08/31/2021

The value of this contract action is \$18,000

Work Element	Complete	Planned	Updated	Contractor Comments	BPA Comments
A 165 Complete and/or initiate Environmental Permitting for Project Activities	10/30/2020	\$0	\$0		
B 34 Install off-site NRCS designed alternative livestock watering system.	08/31/2021	\$58,607	\$58,607		
C 40 Pasture division fence installation	06/30/2021	\$6,245	\$6,245		
D 119 Project/Contract Administration	08/31/2021	\$0	\$0	Will be administered through 1984-025	
E 132 Upper Grande Ronde Bowman off site water Development Completion Report	08/31/2021	\$0	\$0	Will be administered through 1984-025	
F 185 Quarterly Status Reports		\$0	\$0	Will be administered through 1984-025	
<b>Total Work Element Budget:</b>		<b>\$64,852</b>	<b>\$64,852</b>		
<b>Performance Period Budget:</b>		<b>\$64,852</b>	<b>\$64,852</b>		
<b>Difference:</b>		<b>\$0</b>	<b>\$0</b>		

This report summarizes 6 data records that are available for download and independent analysis in [structured text format](#) (.TXT) and in [Excel 2003](#) (.XLS) format.